





Dissemination plan

- Month 6: 2.1.1 (state of the art): lead by VU
- Month 12: 2.1.2 (scalable methods): lead by VU
- Month 12: 2.1.4 (benchmarking & methodology): lead by UPM
- Month 18: 2.1.3 (modularization): lead by UniTn





Format of Deliverables

- Latex (my absolute preference)
 - □ No problems with different format styles
 - □ Easy Citations
 - □ Formulas possible
 - □ Pictures in encapsulated postscripts
 - ☐ Style files will be provided





Outline and Responsibilities of D2.1.1

- Introduction (VU)
 - Focussing on specific topics
- II. Techniques

II.a Approximation (VU)

- Overview (VU)
- Language
- A-Box-Language (UoM)
- T-Box Language(VU)
- 5. Reasoning (VU)
- 6. Semantics (FUB)
- [Tools included in sections]

- II.b Modularization + Distribution (UniTn)
 - **Distributed Databases**
 - Database Integration (EPFL)
 - C-OWL
 - Compositions szenaries
 - Theory decomposition
 - 6. P2P
 - 7. Namespaces (ITI)
 - 8. Context (ITI)

III. Benchmarking (UPM; UoK)

- Methodology, including
 - 1. DL benchmark
 - 2. OWL Test-Suite
- Tools

IV. Conclusion (VU)





Time schedule for D2.1.1

May, 7th: contribution of the members

→ Holger

■ May, 14th: Draft V0: compilation of the

parts ("body" version)

■ June, 4th: Draft V1: complete version

June, 25th: Draft V2: complete and

commented version

■ June, 30th: Deadline final Version





Next Meeting

- 2nd meeting
 - □ Near May 15th, Crete during the knowledge web meeting
 - □ Topics:
 - Discussing D2.1.1 "State-of-the-Art"
 - Kick-off for approximate reasoning-methods
 - Kick-off for benchmarking/methodology
 - [Kick-off for modularisation]
- 3rd meeting
 - □ When: early March'05
- core participants expected to participate (VU,UoM,EPFL,UPM,UKARL,UniTn)
- other members can choose per meeting